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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, June 16, 2011  REPORT NO. 129 

WEATHER  Mostly sunny, moderate wind from southeast  TEMPERATURE  L:75°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons 
3 – Chris Ransome & Associates (CRA) 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment 
except jon boat idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Morooka Dump Truck (2) (idle) 
Skidsteer (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown and John Laplante (Anchor QEA) on‐site at the Admin area; USA and CRA crews also on‐site. 
   
07:00  USA, Anchor QEA, and CRA participated in a tailgate Health and Safety Meeting, led by Tony Six (USA Health 

& Safety Officer).  Main topic:  take breaks when necessary while working in the sun and stay hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Begin a comprehensive armored cap thickness probing survey in the Eastern Cell and northwestern 
area at 30‐foot grid spacing 
 

07:20  USA and CRA mobilized to the TxDOT ROW/SJRWP area and LaBarge Property. 
 
08:00  R. Brown mobilized to the LaBarge Property and traveled to the Eastern Cell with USA crew on a jon boat. 
 
08:20  CRA completed setup of the land‐based survey control station and armored cap probing began in the 

Eastern Cell.  The general procedure was as follows: 

 A jon boat tied to a floating dock (previously used for deploying geotextile) positioned the floating dock 
over a grid point; CRA survey personnel directed the positioning of the jon boat at a grid point 

 A crew member used a section of rebar to probe through the armored cap, identified the geotextile 
beneath the armored cap layer, and marked the height of the probe 
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 The crew member raised the probe and set it on the top of the armored cap onto a 1‐foot radius disk 
set atop the armored cap by the CRA surveyor 

 The surveyor measured the differential in the probe height when set atop the geotextile and when set 
atop the armored cap/disk to establish the thickness of the armored cap at that location 

 The surveyor recorded the location and elevation of the top of the armored cap using GPS and the 
survey stake equipped with a 1‐foot radius disk, and recorded the thickness of the cap measured by the 
probe 

 
09:30   A second CRA survey crew collected armored cap thickness data in near‐shore areas by walking to the grid 

points using waders. 
 
11:30  Due to incoming tide, the near‐shore survey crew discontinued data collection, and both surveyors worked 

from the floating dock in the afternoon. 
 
16:05  Armored cap thickness measurements stopped for the day; all crew members mobilized to the shore. 
 
16:20  R. Brown and J. Laplante mobilized to the Admin area. 
 
16:30  J. Laplante departed the Admin area, off‐site for the day. 
 
16:45  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Began a comprehensive armored cap thickness probing survey in the Eastern Cell and northwestern 
area at 30‐foot grid spacing; approximately 100 to 110 locations, representing approximately 20 
percent of the planned survey, were measured on this date 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown, John Laplante 
USA Environment – Ron Griffith, Tony Six, Blane Carlisle, and 7 crew 
Chris Ransome & Associates – Mike McGinnes and 2 crew 
Shirley & Sons – 10 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/16 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/16 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  51,602 (83%) 
 

 
PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

3 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown   HRS   9.75  DATE   6/16/11 

(Signature on Hardcopy) 
 

 
Photo 1 – Armored cap thickness probing using waders in a shallow‐water area. 
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. 
 

 
Photo 2 – Survey equipment used to identify and record armored cap thickness points. 
 

 
Photo 3 – Probing armored cap thickness at a grid point and using GPS equipment to record the collected data. 
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